Validated Software Cost Estimation Factors for Government Projects using Rasch Measurement Model by Rozalina, Rianti & Mansor, Zulkefli
  
 
Vol.8 (2018) No. 5 
ISSN: 2088-5334 
Validated Software Cost Estimation Factors for Government Projects 
using Rasch Measurement Model 
Rianti Rozalina#, Zulkefli Mansor# 
# Center for Software Technology and Management, Faculty of Information Science and Technology,  
Universiti Kebangsaan Malaysia, 43600, Bangi, Selangor, Malaysia 
 E-mail: rozalina_rianti@yahoo.com, keflee@ukm.edu.my 
 
 
Abstract—Software cost estimation (SCE) in software management can be a complicated task, as it could yield inaccurate results. 
Based on new empirical evidence, Public sectors more often face estimation failure, which causes projects to over shoot budgets, get 
delayed, face termination or the project scope or requirement to remain incomplete. Hence, the main aim of this paper is to identify 
the critical factors that significantly impact SCE in the context of software development in the Indonesian regional government. This 
research employs a quantitative approach, in which a questionnaire is used as the data collection instrument. The data is analysed 
using a RASCH model. This study is conducted in the regional government of West Sumatera Province, Indonesia. The result of the 
study reveals that there are six critical factors that significantly impact SCE results in a government project. These critical factors are 
programmer capability, top management support, the understanding of top management regarding the objectives of the project, risk 
management, knowledge, competency of the project manager, and top management involvement in the project. 
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I. INTRODUCTION 
The essential part of software project development is the 
prediction of the project costs required to complete the 
project effectively. Software cost estimation is a complicated 
task in software management due to inaccuracies that can 
occur in estimation [1], [2]. According to Ramesh and 
Reddy [1], the result obtained from software cost estimation 
can be over- or underestimated and thus inaccurate. 
Overestimation might waste resources, while 
underestimation can incur additional costs or project 
cancellation. 
Thus, accuracy in software cost estimation is important, 
as this determines the success of a project. According to 
Leena [3], the accuracy of software cost estimation is vital 
due to the following reasons: 
 
• It could be used to identify and manage the resources of 
the project wisely. 
• The customer expectation of the actual cost should be in 
line with the estimation cost. 
• It could be used to evaluate the effect of changes to be 
made and to guide re-planning of the project.  
• Project control and management could be made easier by 
using resources wisely. 
• It could assist project development to meet the overall 
business plan.  
Furthermore, getting the exact result for software cost 
estimation continues to be problematic for the Government 
and the Private sector. Nevertheless, based on new empirical 
evidence, Public sectors more often face estimation failure, 
which causes projects to shoot over budgets, become 
delayed and all the project requirements undelivered [4], [5]. 
Haslindah, Azizah & Othman [5] identified the cost 
estimation failures that could influence project sustainability. 
Due to ineffective cost estimates, there have been many 
instances of government ICT project failures in Malaysia. 
Consequently, 16% of projects would be cancelled before 
they ever accomplished their objectives, 53% of projects 
would be over budget by as much as twice the original 
estimates, and less than 31% of projects would be successful 
[5]. According to Zulkefli et al. [6], more than half of all 
large and complex projects overshoot estimated costs, 15% 
of projects become delayed, and 25% of projects are 
terminated before the projects are completed. As a result, 
this does not only cause cost overruns, but also time wastage.  
Likewise, as mentioned in the Chaos report [7], American 
companies and government agencies have spent $81 billion 
to cancel projects; if they had wanted to complete the project, 
an extra cost of $59 billion would have been incurred. As a 
result, the project would be overrun and over-budget. Based 
on the Standish Group research in the Chaos report [7], 52.7 
of projects would cost 189% more than the original cost 
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estimation. This shows that cost estimates are usually 
inaccurate.  
In addition, based on research conducted in Indonesian 
companies in 2013, the number one problem occurring in 
software development is that the actual cost required to 
accomplish a project is more than the estimated cost [8]. In 
fact, according to the Presidential Regulation no. 70 of 2012, 
only software that can estimate owner cost is considered 
good (Subsection 66 number (5) item a). Before estimating 
the Owner Estimate Cost (OEC), the Committing Officer 
(CO) must first identify the associated requirements and 
specifications. Unfortunately, it is challenging to calculate 
OEC as part of software cost estimation due to there being 
no standard techniques for reference and guidance [9]. The 
critical factor for software cost estimation in government 
projects is the inability of a project to prepare its scope and 
requirements. The scope and requirements have to be 
identified in the first stage of the project. As a result, there 
are several cases of software development projects putting in 
unreasonable cost [8]. The scope and requirements 
determine the cost of the project, primarily if it encompasses 
all activities of software development [10]. 
II. MATERIAL AND METHOD 
A. The Components of Software Cost Estimation 
Software cost estimation is a process of estimating the 
cost, effort, and productivity required to develop a software 
project [2][11]. The processes involved in software cost 
estimation include determining software size, estimating the 
needed effort, deriving the schedule, and calculating the 
software cost [2]. The essential aspects of software project 
estimation are to balance the "magic" triangle, which 
comprises effort, schedule, and quality [11]. So, software 
cost estimation comprises elements that determine the 
success or failure of a project. 
As stated by Potdar et al. [12], accurate cost estimation is 
significant to ensure the project is completed within the 
specified period and budget. Therefore, estimators have to 
consider all the factors that influence the estimation because 
inaccurate estimation results may lead to project cost 
overruns and an overview of software development that is 
too optimistic. There are five significant critical 
measurements of software cost estimation, which are an 
effort, hours, time, resource requirements, and risk 
occurrence. Ramesh & Reddy [1] stated that software cost 
estimation consists of one or more determinations such as 
effort (usually in person-months), a project duration (in 
calendar time), and cost (in dollars).  
Moreover, Sommerville [13] stated that the 
determinations below are required in estimating software 
cost: 
• Hardware cost, software cost, and maintenance. 
• Travel and training costs. 
• Effort costs to pay the software engineers. 
B. Factors Influencing Software Cost Estimation  
Many factors influence software cost estimation. These 
include data availability, data quantity, unrealistic 
assumptions, fewer detail design specifications, project 
complexity, product size, available time, and level of 
technology. Other factors are lack of cost estimator 
experience, historical data quality, lack of user involvement, 
insufficient requirements, lack of executive support, 
developer incompetence, and software development method 
[3], [14], [15]. These factors affect estimation accuracy 
results [1],[3]. As stated by Zulkefli et al. [14], [16], if the 
factors influencing software cost estimation are 
appropriately managed, more accurate estimation results 
could be achieved. Otherwise, the cost of the project might 
increase.  
Likewise, according to Rajkumar & Alagarsamy [9], the 
major factors influencing software cost estimation are 
management based on the experience, knowledge, skills, and 
commitment of staff. These factors also play an important 
role in the software development process, as shown in Fig. 1. 
Besides that, project design is associated with project 
planning and project variables, which are significant in 
identifying the requirements and outcome of a project. 
Therefore, data and information gathering is important to 
determine the resources of a project. Financial issues also 
contribute towards project completion because budget 
constraints can delay a project. User responses indicate how 
users react to a new system because most end-users do not 
have the training to use a new system and find it difficult to 
adapt to using the system. Likewise, user involvement in the 
development process is also significant. Project pricing does 
not involve management only, but also the customer that will 
be involved in project development. Thus, many factors 
influence the success of software cost estimation. 
  
 
Fig. 1 The major uncertainty factors affecting SCE 
Ubani et al. [4] found that the possibility of Public sector 
projects becoming overrun is higher than that of Private 
sector projects because many factors influence the software 
cost estimation process such as project complexity and the 
inexperience of the cost estimator. Besides that, some project 
costs are purposely understated to ensure acceptance of the 
project and to gain funding commitments. Therefore, 
software cost estimation should be investigated in more 
depth, mainly because previous research has shown poor 
records of software cost estimations. According to 
Flyvberjerg et al. (2002) [4], the noble principle has slowly 
been adopted into project management, especially in the 
Public sector, where people are using the noble principle as a 
foundation when it comes to miscalculating expenses of 
Public projects. The latter could be a situation where a 
particular project would be in the interest of the people. On 
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the other hand, the total cost to be invested in the project 
always tends to frighten off the public due to the huge cost 
of money to be invested. 
As stated by Phongpaibul and Aroonvatanaporn [17], the 
cost estimation of software development projects in the 
government tends to be biased, inaccurate, and exceedingly 
unjustified. Hence, corruption could happen, which would 
greatly impact a country, especially its economic growth. 
Furthermore, lack of historical government project records 
also impacts data availability, making the quantity and 
quality of data ineffective and inefficient. This, in turn, 
results in non-centralised data that is not collected and 
maintained consistently. In the end, it will not be effective to 
use historical data for estimating cost. So, the better the data 
quality, the better the estimation quality would be. 
Besides the factors above, people who lack experience in 
estimating costs are often involved in the estimating process. 
For instance, the United States Government Accountability 
Office (GAO) found that NASA lacked good cost analyst 
skills. The person who performs the estimation should be a 
budget specialist that has the responsibility of managing 
funds. Cost analysts are the ones that are supposed to make 
the cost prediction because they are responsible for 
facilitating financial services to control the project so that 
the project would be on track [15]. Moreover, Haslinda, 
Azizah & Othman [5] investigated government ICT project 
failure in Malaysia. The failure was due to ineffective cost 
estimation and because the project did not fit project 
requirements. The leading cause was organizational factors, 
in which the agencies or project champions did not correctly 
conduct the cost estimation process, as the government had 
reduced the project cost because of the economic downturn. 
Likewise, good cost estimation also represents the project 
manager’s capability [11]. Singh and Dwivedi [15] also 
stated that the most significant factor influencing the success 
of a project is management ability and the people involved in 
the project. As stated by Renny et al. [16], the number of 
failures in IT projects is high due to several factors including 
less support from top management, lack of user involvement, 
unclear project objectives, and organizational immaturity. 
Mansor et al. [14] stated that most project managers use 
manual methods to perform calculations due to 
unavailability of computerized tools. The tools usually 
selected for performing calculations are EVM, cash flow 
statements, WBS statements, burndown charts, and Gantt 
charts that are drafted with the help of Microsoft Excel. 
They also use HP quality center, which is an automated 
method. Unfortunately, this does not have all the 
functionalities to support cost estimation. 
Quality requirements can also influence the amount of 
effort required to complete a project. Thus, this factor also 
affects the expenditures required to finish a project. For 
instance, if the requirement of a security system level were 
changed, the project would require more cost, effort, and 
resources [20].  
Therefore, many factors influence software cost 
estimation, and these are outlined in Table 1. 
 
TABLE I  
FACTORS INFLUENCING SCE ACCURACY 
No. SCE Factors No.  SCE Factors 
1 Data availability 8 Time availability 
2 Data Quantity 9 Technology 
3 Assumptions 10 Historical data of the 
project 
4 Project 
complexity 
11 User involvement 
5 Project Size 12 Project Requirements  
6 Level of 
Technology 
13 Executive support 
7 Cost estimator 
ability 
14 Competency of the 
project team 
 
The data were analyzed using the Rasch model. Georg 
Rasch introduced the Rasch model in 1960. The model is 
prevalent because it is based on the item response theory 
(IRT), which describes the relationship between persons and 
test items. Furthermore, the Rasch model has also been used 
to analyze dichotomous data; the model was further evolved 
by Andrich to analyze rating-scale data. Masters also 
improved the Rasch model so that it could be used to 
evaluate a partial model. Lastly, Linacre introduced the 
facets model. Also, the Rasch model can analyze data from 
science and social science fields such as education, 
psychology, marketing, communication, and so forth [21]. 
According to Engelhard & Stefanie [22], the Rasch model is 
used to measure the items, respondents, and the relationship 
between the item and the respondent. As a result, it can 
explain a specific person’s capability and item difficulties. 
The results can be used to identify respondent competency 
and the difficulty level of the items. 
 
TABLE II  
INSTRUMENT DETAILS 
Dimension Total Factors Description Samples 
Technology 3 To measure the impact of proper tool 
availability and usability in estimating software 
cost. 
Software cost estimation is done using a proper 
tool. 
Process 31 To examine the effect of people involved in the 
project on SCE. 
Previous project data is important to estimate 
the software cost of a new project.  
Stakeholders 12 To measure the SCE in the Public sector and its 
influence on SCE. 
The project manager is knowledgeable and 
competent in ICT. 
Organisational 
Factors 
4 To examine the effect of the environment on 
the SCE. 
The hierarchical structure influences the 
decision-making process.  
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 The instrument used in this study is the questionnaire, 
which consists of 50 questions. The scale measurements of 
data are as follows: strongly disagree, disagree, neutral, 
agree, and strongly agree. The questionnaire contains four 
dimensions, as shown in Table 2. 
The participants in this study are government employees 
involved in software cost estimation projects in West 
Sumatera Province, Indonesia. The most dominant gender in 
this study is the male population, making up 57.30%, while 
the female respondents make up 42.70%. 
III. RESULTS AND DISCUSSION 
Software cost estimation factors for government projects 
was validated using the following value: Cronbach’s alpha, 
person reliability, item reliability, infit and outfit MNSQ, 
infit and outfit ZSTD, person mean, and item mean, as 
shown in Fig. 2. Moreover, the critical factors affecting 
software cost estimation were identified based on the 
pearson item distribution map.  
1) Cronbach’s Alpha 
The Cronbach’s alpha value identifies the reliability of an 
instrument. The value of Cronbach’s alpha for this study is 
0.92, which shows that the correlation between item and 
person are very good. Furthermore, the result indicates that it 
has high reliability and a high consistency for the raw score 
(instrument). 
2) Person Reliability 
The person reliability value is 0.90, indicating that the 
respondents are qualified to respond to this study. Therefore, 
the ability spread of the sample involved in this study is very 
good. Likewise, the person mean value is 1.79, which is 
greater than the item mean value of 0.00. The mean logit 
indicates that overall the respondents agree that these factors 
affect the software cost estimation results in the Public 
Sector. Besides that, if the person mean is higher than the 
item means, then the entire test meets the expectation of this 
study. So, the person reliability value and the comparison 
between the person mean and item mean can be used for 
personability measures in this study. 
3) Item Reliability 
The item reliability in this study is very good because the 
value is high, which is 0.94. This reveals that the item 
difficulties among the items are spread well. Hence, it also 
indicates that if the test were given to a different respondent 
group, the possibility of the item difficulties would still be 
the same. 
4) Infit and Outfit MNSQ 
The infit is used to identify the unexpected response given 
by the respondents near the capability level of the 
respondent. The outfit is used to consider the expected 
answer and the actual answer given by the respondent, which 
shows how far away the item is agreed from personability. 
Furthermore, the infit and outfit MNSQ person are 1.08 and 
1.05, respectively. Also, the infit and outfit MNSQ items are 
1.01 and 1.03, respectively, which have a good value since 
the mean-square fit statistic value should be between 0.50 
and 1.50. Therefore, the items do not easily guess or predict 
the answer. The ideal value of MNSQ is 1, so the value of 
the result above is close to the ideal value. This also 
indicates that it can be used for measurement [23]. 
5) Infit and Outfit ZSTD 
According to Bambang and Wahyu [24], the ideal value 
of infit and outfit should be 0. The data has a reasonable 
logic if the value of the infit and outfit of ZSTD falls 
between -1.90<y<1.90. Based on the result above (see 
  
     SUMMARY OF 96 MEASURED Person 
-------------------------------------------------------------------------------
|          TOTAL                         MODEL         INFIT        OUTFIT    |
|          SCORE     COUNT     MEASURE   ERROR      MNSQ   ZSTD   MNSQ   ZSTD |
|-----------------------------------------------------------------------------|
| MEAN     201.4      50.0        1.79     .23      1.08    -.1   1.05    -.2 |
| S.D.      16.1        .1         .85     .03       .78    2.7    .76    2.6 |
| MAX.     233.0      50.0        3.76     .30      5.44    9.9   5.48    9.9 |
| MIN.     157.0      49.0        -.04     .17       .25   -4.7    .23   -5.0 |
|-----------------------------------------------------------------------------|
| REAL RMSE    .27 TRUE SD     .81  SEPARATION  3.05  Person RELIABILITY  .90 |
|MODEL RMSE    .23 TRUE SD     .82  SEPARATION  3.55  Person RELIABILITY  .93 |
| S.E. OF Person MEAN = .09                                                   |
-------------------------------------------------------------------------------
Person RAW SCORE-TO-MEASURE CORRELATION = .99 
CRONBACH ALPHA (KR-20) Person RAW SCORE "TEST" RELIABILITY = .92 
  
     SUMMARY OF 50 MEASURED Item 
-------------------------------------------------------------------------------
|          TOTAL                         MODEL         INFIT        OUTFIT    |
|          SCORE     COUNT     MEASURE   ERROR      MNSQ   ZSTD   MNSQ   ZSTD |
|-----------------------------------------------------------------------------|
| MEAN     386.8      96.0         .00     .17      1.01     .0   1.05     .1 |
| S.D.      26.8        .1         .71     .02       .32    2.0    .36    2.2 |
| MAX.     444.0      96.0        1.57     .21      1.86    4.8   1.98    5.1 |
| MIN.     315.0      95.0       -1.86     .13       .41   -4.6    .42   -4.7 |
|-----------------------------------------------------------------------------|
| REAL RMSE    .18 TRUE SD     .69  SEPARATION  3.91  Item   RELIABILITY  .94 |
|MODEL RMSE    .17 TRUE SD     .69  SEPARATION  4.16  Item   RELIABILITY  .95 |
| S.E. OF Item MEAN = .10                                                     |
-------------------------------------------------------------------------------
UMEAN=.0000 USCALE=1.0000 
Fig. 2 Instrument validation 
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     Table of STANDARDIZED RESIDUAL variance (in Eigenvalue units) 
                                                 -- Empirical --    Modeled 
Total raw variance in observations     =         70.8 100.0%         100.0% 
  Raw variance explained by measures   =         20.8  29.4%          32.1% 
    Raw variance explained by persons  =          7.3  10.3%          11.2% 
    Raw Variance explained by items    =         13.5  19.1%          20.8% 
  Raw unexplained variance (total)     =         50.0  70.6% 100.0%   67.9% 
    Unexplned variance in 1st contrast =          5.5   7.8%  11.1% 
    Unexplned variance in 2nd contrast =          4.4   6.2%   8.8% 
    Unexplned variance in 3rd contrast =          3.4   4.9%   6.9% 
    Unexplned variance in 4th contrast =          3.0   4.2%   5.9% 
    Unexplned variance in 5th contrast =          2.7   3.8%   5.4% 
Figure 1), the infit and outfit items are 0.00 and 0.10, 
respectively, which indicates that the items fit the model and 
can measure what is supposed to be measured. 
6) Item Separation 
The separation value indicates the quality of the 
separation between person and item. The separation is good 
when the value of separation is high, which means the 
quality instruments are better as well. The value of the 
separation (see Figure 1) is 3.05, which shows that the 
instrument quality is good. 
 
7) Local Independence  
Local independence means every response has to be 
determined only by the person’s ability. Therefore, it must 
be independent, which means that one item does not overlap 
with other items. The value is less than 0.70, indicating that 
the items are independent of each other [24]. Hence, as 
shown in Fig. 3, the result shows that no item overlaps with 
another. 
 
 
Fig. 3 Local Independence Result 
8) Item Dimensionality 
The item dimensionality, as shown in Fig. 4, is 29.4%, 
which is higher than 20%. This shows that the instruments 
are able to measure what they are supposed to measure. 
Hence, the items fulfil the item dimensionality requirement. 
Moreover, there are also unexplained variance values, which 
show ideal results since they are not more than 15%. The 
value is 11.1% and the other values are below 10% [23].   
9) Scalogram 
The scalogram result reveals the consistency of answers 
given by the respondents. As shown in Fig. 5, respondents 
66 and 43 should answered four and five instead of two and 
three. Although they are competent respondents, they might 
have simply ticked their answers. The scalogram can be used 
to identify the item from the easiest item to the most difficult 
items to be endorsed and the most competent respondent to 
the least competent respondent, as illustrated in Fig. 5. It can 
also check for any careless answers given by the 
respondents, even if they fall in the most competent 
category. 
10) Person Item Distribution Map 
The person item distribution map (as shown in Fig. 6) is 
used to identify the critical factors that significantly impact 
software cost estimation accuracy. As a result, six critical 
factors have a significant impact on the accurate result of 
SCE (as shown in Table 3). 
The first critical factor is programmer capability 
significance towards the success of a project. The 
programmer plays a vital role in software development 
because the progress and accomplishment of the project 
depend on the programmer, who is responsible for 
developing the software. The project manager must have 
competent skills, knowledge, and experience so that the 
project can be completed within the time and cost estimate. 
Moreover, other critical factors include top management. 
Top management support is essential for the project to be 
successful. Besides that, the top management should 
understand the objectives of the project, so that the top 
management sees the necessity of particular software to 
increase the efficiency of agency activities. Additionally, the 
top management should also be involved and committed to 
the project. As a result, this will assist the top management 
to understand the project and to be aware of the progress of 
the project.  
 
 
 
LARGEST STANDARDIZED RESIDUAL CORRELATIONS 
     USED TO IDENTIFY DEPENDENT Item 
------------------------------------- 
|CORREL-| ENTRY       | ENTRY       | 
|  ATION|NUMBER Item  |NUMBER Item  | 
|-------+-------------+-------------| 
|   .65 |    38 I0038 |    39 I0039 | 
|   .61 |     4 I0004 |     5 I0005 | 
|   .58 |    19 I0019 |    20 I0020 | 
|   .58 |    16 I0016 |    17 I0017 | 
|   .57 |     4 I0004 |     6 I0006 | 
|   .56 |    14 I0014 |    15 I0015 | 
|   .53 |     5 I0005 |     6 I0006 | 
|   .51 |    42 I0042 |    43 I0043 | 
|   .44 |    20 I0020 |    21 I0021 | 
|-------+-------------+-------------| 
|  -.47 |    26 I0026 |    27 I0027 | 
------------------------------------- 
Fig. 4 Item Dimensionality 
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TABLE III 
 CRITICAL FACTORS AFFECTING SCE 
Item 
Number 
Item 
Measure 
Factors Dimension Sub-Dimension 
I0011 -1.86 Programmer capability significance towards the 
success of a project. 
People Personnel/Team Capabilities 
I0013 -1.65 Top management support is essential for the 
project to be successful.  
People Top Management 
I0014 -1.11 Top management understands the objectives of the 
project. 
People  Top Management 
I0025 -1.04 Risks that occur during software development are 
managed well. 
Process Risk Management 
I0004 -1.04 The project manager is knowledgeable and 
competent in ICT. 
People  Project Manager 
I0015 -0.84 Top management is involved and committed to the 
project. 
People Top Management 
-------------------------------------------------------------------------------- 
       Item Numbers 
GUTTMAN SCALOGRAM OF RESPONSES: 
Person |Item   
       |111 21 22 211344111244 2424433 2 23333 354 421343 
       |13445551678673560899729042832164135498860031720972 
       |-------------------------------------------------- 
    66 +55555555555555555555445545545555455545445445444542  4 
     3 +55555555555555555555453555555555554344354544553444  5 
    26 +55555555555555555555453555555555554344354544553444  5 
    91 +55555555545554554555444555444455555555454444454454  5 
    20 +55555555544545545555544544434554455555555544445445  4 
    18 +55555555545555554445555354555554435555554545545332  4 
    43 +55555555555555555555455545455555555555524454325242  5 
    62 +55455455555555555555455555555554555543534455343243  5 
    79 +54445444443445434343333333333433343454332444333332  3 
    55 +44422444344434344422444242444422423433444423444444  4 
    70 +45344343345423343334444232444333323332443533452344  3 
    71 +54444243335443334442343343443343323322444344332444  3 
    49 +44434333234344433333434432443432223433444423443444  2 
    54 +44422444244434344422434242424422423433444422344434  4 
    75 +55433423344422342333443243434322233323334323443323  2 
       |-------------------------------------------------- 
The easiest item -The 
most difficult items to 
be endorsed 
The careless answer 
given by the 
respondents 
Th
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Fig. 5 Guttman Scalogram 
Fig. 6 Person Item Distribution Map 
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Likewise, the fifth factor affecting SCE is that “the 
project manager is knowledgeable and competent in ICT”, 
which is under the people dimension. Although the 
programmer develops the software, the project manager role 
substantially affects the success of a project. The project 
manager is responsible for controlling the project so that it is 
on track with the estimation. This includes the time, cost, 
and quality of the software, which has been stated in the 
scope and requirements of the project. Furthermore, the 
fourth factor is under the process dimension, which is “Risks 
that occurs during the software development project are 
managed well.” Software cost estimation has many 
uncertainties. Thus, many risks might occur during the 
software development project. Consequently, the most 
critical factors that significantly impact software cost 
estimation in the Public Sector are the people and process 
dimensions. 
IV. CONCLUSION 
Many factors contribute to the inaccurate results of 
software cost estimation, which include technology, process, 
project team capability, and organizational factor dimensions. 
These factors should be considered, especially as each factor 
has a meaningful impact on the software cost estimation 
result. Furthermore, six critical factors influence software 
cost estimation, which fall under the people and process 
dimensions such as top management, project manager, and 
risk management sub-dimensions. Hence, many aspects need 
to be considered because the software cost estimation 
process is complex and many uncertainties might occur 
during software development. 
REFERENCES 
[1] Ramesh, M. R. R., & Reddy, C. S. (2016) “Difficulties in software 
cost estimation: A survey,” International Journal of Scientific 
Engineering and Technology, 5(5), 10–13. 
[2] Shekhar, S. & Kumar, U. (2016) “Review of various software cost 
estimation techniques,” International Journal of Computer 
Applications, 141(11), 31–34. 
[3] Leena, N. (2012) “Software cost estimation -A case study. Asian,” 
Journal of Computer Science and Information Technology, 10, 283–
285. 
[4] Ubani, E. C., et al. (2015) Analysis of factors responsible for project 
cost underestimation in Nigeria, III (2), 1–12. 
[5] Haslindah Sutan Ahmad Nawi, Azizah Abd.Rahman & Othman 
Ibrahim. (2014) “Government ICT project failure factors: Project 
stakeholders’ views,” Journal of Information Systems Research and 
Innovation. 69–77. Available: http://seminar.utmspace.edu.my/jisri/. 
[6] Mansor, Z. et al. (2016) “Ruler for effective cost management 
practices in Agile software development projects,” Advanced Science 
Letters, 22, 1977-1980 
[7] Chaos Report. (2014). The Standish Group Report. Project Smart. 
[8] Imam, K. & Arry, A A. (2015) “Development of analogy-based 
estimation method for software development cost estimation in 
government agencies,” International Conference on Electrical 
Engineering and Informatics (ICEEI) 2017, (90). 
[9] Sholiq, et al. (2016) “A model to determine cost estimation for 
software development projects of small and medium scales using 
case points,” Journal of Theoretical and Applied Information 
Technology. 85(1). 
[10] Medvedska, O., & Berzisa, S. (2015) Selection of 
SoftwareDevelopment Project Lifecycle Model in Government 
Institution, 5–11. Available: http://doi.org/10.1515/itms-2015-0001 
[11] Rajkumar, G. & Alagarsamy, K. (2013) “The most common success 
factors in cost estimation,” International Journal Computer 
Technology & Application 4(1), 58–61 
[12] Potdar et al. (2014) “Factors influencing on cost estimation for 
software development,” Global Journal of Advanced Engineering 
Technologies, 3(2), 119–123. Available:  
http://www.gjaet.com/wpcontent/uploads/2014/05/factorsinfluencing
oncostestimation-for-softwaredevelopment2.pdf 
[13] Sommerville, I. (2011) Software Engineering. Horton. M. 9th.  The 
United States. Pearson. 
[14] Mansor, Z. et al. (2016) “Issues and challenges of cost management 
in agile software development projects,” Advanced Science Letters. 
Available: http://doi.org/10.1166/asl.2016.7752 
[15] GAO.(2009). Best practices for developing and managing capital 
program costs. GAO Cost Estimating and Assessment Guide. The 
United States. 
[16] Mansor, Z. et al. (2015) “Success factors of cost management in 
agile software development projects,” in PROC of ICONI 2015 
Symposium. 
[17] Phongpaibul, M. & Aroonvatanaporn, P. (2014) Standardized Cost 
Estimation in Thai Government’ s Software Development Projects. 
[18] Singh, K. & Dwivedi, U. (2014) “A survey various cost & effort 
estimation models,” International Journal of Advanced Research in 
Computer Science and Software Engineering, 8(4), 1113-1116.  
[19]  Renny, S. D. et al. (2015). Use Case Point - Activity-Based Costing: 
Metode Baru Untuk Mengestimasi Biaya Pengembangan Perangkat 
Lunak. (5), 318-323. 
[20] Boehm, B. W. (2017). Software Cost Estimation Meets Software 
Diversity. Proceedings - 2017 IEEE/ACM 39th International 
Conference on Software Engineering Companion, ICSE-C 2017. 
(495-496). 
[21] Boone, W. J. (2016). “Rasch Analysis for Instrument Development: 
Why, When, and How?,” CBE Life Science Education, 15 (4). 
[22] Engelhar, G. & Stefanie, A.W. (2013).  Rating Quality Studies Using 
Rasch Measurement Theory. Research Report 2013-3. College Board. 
[23] Bambang, S. & Wahyu, W. (2014) Aplikasi Model Rasch Untuk 
Penelitian Ilmu-Ilmu Sosial. Cimahi.Trim Komunikata Publishing 
House. 
[24] Linacre, J. M. (2012) A user’s guide to Winsteps: Rasch Model 
Computer Programs. Chicago: MESA Press 
 
 
1896
